25X1

25X1

Approved FogRelease 2003/11/06 : CIA-RDP84-0093000400180050-6

BEPS~-EQ07-81
28 January 1981

MEMORANDUM FOR : Director of Data Processing

FROM t
L‘nEﬁﬁE?‘Cﬁief, Special Projects Staff/QDP

BUBJECT

Special Projects Staff Weekly Status
Report for Week Ending 27 January 1981

1. SAFE

The Initial Design Review for Block 1 Increment 1
was conducted at TRW's SAFE Development Facility on 19-22
January 1981. Its purpose was tc review TRW's progress in
the Block 1 design of the SAFE System at a detailed design
level. CSPO participants considered the review a useful and
productive effart. A separate report is being written
cutlining topics of discussion along with issues and
problems raimed at the review and the action items assigned
to resolve then. |

2. ADSTAR

A. On 21 January 1981, a series of targets and
some test documente that had been processed through the
35 mm film converter were printed. The legibility was
acceptable and plans are now being made for converting
the current WALNUT film to the ADSTAR format.

B. Testing of aperture card and microfiche
materials was scheduled for 22 January but had to be post-
poned because of problems with OCR's production cameras.

C. The CBB back-up procedures have been
modified primarily for the purpose of speeding up the
back-up and recovery operation.
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